

Currently Live with CMS Baseline

**CMS HR Baseline - 24 Live**

Bakersfield	Monterey Bay
Chancellor's Office	Northridge
Channel Islands	Pomona
Chico	Sacramento
Dominguez Hills	San Bernardino
East Bay	San Diego
Fresno	San Francisco
Fullerton	San Jose
Humboldt	San Marcos
Long Beach	San Luis Obispo
Los Angeles	Sonoma
Maritime	Stanislaus

**CMS FIS Baseline - 23 Live**

Bakersfield	Monterey Bay
Chancellor's Office	Northridge
Channel Islands	Pomona
Chico	Sacramento
Dominguez Hills	San Bernardino
East Bay	San Francisco
Fresno	San Jose
Fullerton	San Marcos
Humboldt	San Luis Obispo
Los Angeles	Sonoma
Long Beach	Stanislaus
Maritime	

**CMS CS Baseline - 14 Live**

Channel Islands	Pomona
Chico	Long Beach
East Bay	Sacramento
Fresno	San Bernardino
Los Angeles	San Jose
Maritime	San Luis Obispo
Northridge	Sonoma

Expected Go-Live TBD

**CMS HR Baseline**

All 23 campuses, plus the Chancellor's Office are live on the CMS HR baseline.

**CMS FIS Baseline**

San Diego

**CMS CS Baseline <sup>(1)</sup>**

Bakersfield <sup>(2)</sup>	San Diego
Dominguez Hills <sup>(2)</sup>	San Francisco
Fullerton <sup>(2)</sup>	San Marcos <sup>(2)</sup>
Humboldt <sup>(3)</sup>	Stanislaus <sup>(2)</sup>
Monterey Bay <sup>(2)</sup>	

(1) The Chancellor's Office will not implement Student Administration/Campus Solutions.

(2) Campus Solutions go-live and implementations for these campuses will be completed by October 31, 2008.

(3) Humboldt received a one year extension. Campus Solutions implementation to be completed October 2009.

	Human Resources 8.0		Finance 8.4		Student 8.0/CS 8.9	
	Implement <sup>(1)</sup>	Live <sup>(2)</sup>	Implement <sup>(1)</sup>	Live <sup>(2)</sup>	Implement <sup>(1)</sup>	Live <sup>(2)</sup>
Bakersfield	Oct-02	Jul-03	Jul-03	Jul-04	Jan-07	Oct-08 <sup>(3)</sup>
Channel Islands	Apr-02	Jul-02	Jan-04	Dec-04	Jan-03	Jun-03
Chico	Feb-02	Jul-02	Oct-03	Nov-04	Jan-03	Oct-04
Chancellor's Office	Feb-02	Oct-02	Jan-04	Oct-04	n/a	n/a
Dominguez Hills	Jan-06	Jul-06 <sup>(5)</sup>	Jan-06	Jul-06	Jan-07	Oct-08 <sup>(3)</sup>
East Bay	Dec-04	Dec-05	Dec-04	Nov-04	Jan-06	Oct-07
Fresno	Nov-01	Feb-02	Mar-04	Nov-04	Feb-01	Feb-02
Fullerton	Nov-04	Aug-05	Jul-06	Jul-07	Jan-07	Oct-08 <sup>(3)</sup>
Humboldt	Apr-02	Nov-03	Jul-03	Jul-04	Jan-07	Oct-09 <sup>(4)</sup>
Long Beach	Mar-02	Aug-02	Aug-03	Apr-04	Feb-02	Oct-02
Los Angeles	Feb-02	Dec-02	Sep-03	Dec-04	Mar-06	Aug-07
Maritime	Nov-01	Feb-02	Sep-03	Oct-04	Feb-01	Feb-02
Monterey Bay	Mar-02	Jul-03	Jan-04	Dec-04	Jan-07	Oct-08 <sup>(3)</sup>
Northridge	Feb-02	Dec-02	Apr-04	Oct-04	Mar-02	Oct-03
Pomona	Apr-02	Dec-02	Apr-04	Feb-05	Jan-03	Dec-03
Sacramento	Feb-02	Apr-03	Sep-03	Nov-04	Jan-06	Oct-07
San Bernardino	Feb-02	Oct-02	Jan-04	Dec-04	Oct-05	Oct-07
San Diego <sup>(4)</sup>	Jan-06	Aug-06 <sup>(5)</sup>				
San Francisco	Jan-03	Nov-03	Jul-03	Jul-04		
San Jose	Feb-02	Aug-02	Jul-03	Mar-04	Feb-02	Sep-02
San Marcos	Feb-02	Jul-02	Aug-03	Jul-04	Jan-07	Oct-08 <sup>(3)</sup>
San Luis Obispo	Jul-02	May-03	Jul-03	Mar-04	Jan-05	Oct-05
Sonoma	Nov-01	Feb-02	Sep-03	Oct-04	Feb-01	Feb-02
Stanislaus	Sep-02	Jul-03	Jul-03	Jan-05	Jan-07	Oct-08 <sup>(3)</sup>

(1) Implement means that the campus has begun working with the CMS baseline software and needs pre-production support.

(2) Live means a campus has completed testing on at least some modules of its initial version of the application, is now using them in the day-to-day operation of the campus, and needs production support.

(3) These campuses are going live on Campus Solutions 8.9 rather than Student Administration 8.0. The date shown for campuses is their final CS phased completion date. The first Go-Live for these campuses is Admissions which is actually one year prior to the date shown.

(4) CS deployment extended to October 2009

(5) Went live on HCM version 8.9 rather than HR 8.0.